
Task Order Name Deliv ID Deliverable Name Due Date Price Mod Partner Owner

VIII: Appendix: DELIVERABLES IN PROGRESS OVER 30 DAYS LATE
4/1/2002as of: 

Current Ownership

SFA Sponsor:

SFA Owner: Jim Lynch

TO 61 M3- CFO Transformation Support 61.2.2a Facilities Management Plan - Revision 1 1/31/2002 $39,282.88 Bob Malloy

TO 61 M3- CFO Transformation Support 61.1.12d Option 3 -Monthly SLA Metrics & Monthly Status 
Reports

3/7/2001 $150,202.51 Bob Malloy

$189,485.39Total Value: 

SFA Sponsor: John Reeves

SFA Owner: Johan Bos-Beier

TO 73-R1 Lender Payment Process Redesign (TO 
73)

73.1.2 Lender Payment Process Development Sign-Off 12/21/2001 $528,517.18 Reggie Ewing Reggie Ewing

TO 73-R1 Lender Payment Process Redesign (TO 
73)

73.1.3 Lender Payment Process Testing Acceptance 2/22/2002 $486,630.42 Reggie Ewing Reggie Ewing

$1,015,147.60Total Value: 

SFA Sponsor: Jennifer Douglas/Kay Jacks

SFA Owner: Sybil Phillips

TO 64-SFA Process Review Analysis 64.1.6 Loan Consolidation Assessment 1/24/2002 $43,518.89 Eric Stackman Mod Partner

TO 64-SFA Process Review Analysis 64.1.5 Loan Servicing Assessment 1/24/2002 $49,361.86 Eric Stackman Mod Partner

TO 64-SFA Process Review Analysis 64.1.1 Debt Collections Management Assessment 1/24/2002 $49,702.42 Eric Stackman Mod Partner

$142,583.17Total Value: 
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SFA-Currently with SFA,  Mod Partner-Currently with Mod Partner Team,  S/M-Currently with SFA and Mod Partner for discussion

Current Ownership:


